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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING AUGUST 27, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 
 

 

 

 

 

 

 

 

At Corner Parking, the siding installation has restarted and is anticipated to be completed by the end of next 

week. The exterior soffits installation will immediately follow. The hanging of the interior drywall board will 

start by the end of next week. Electrical panels installation will start August 30. 

 

Skylight installation to will start August 30. The roofing will start at the same time and is expected to take a 

few days to install. The rainy weather has caused delays to the roofing work. Windows will be placed 

immediately following the roofing. Plumbing rough will start August 30 and is anticipated to take three 

weeks. 

 

By the end of September, both buildings will be enclosed and lockable. Decking and interior work will be 

ongoing in October. 

 

Salisbury Day will be Saturday September 18 and the sites will need to be especially secure and tidy at the 

end of the day of the 17th. 


